Agile Final Project Checklist

#2

\checkmark	Create a new GitHub repository called "agile-final-project" and make sure that it is public.
\checkmark	Create a workspace in ZenHub called "Final Project" that is linked to the repository.
\checkmark	Create an issue template for the new repository like you did in the labs.
\checkmark	Create issues for the stakeholder requirements listed above (10 in all). For now, just fill in the "As a
	need So that" section of the template.
\checkmark	Move the issues that represent requirements 7 and 8 into the Icebox.
\checkmark	Move the remaining issues into the Product Backlog.
\checkmark	Conduct a Backlog Refinement meeting and rank the Product Backlog so that the stories match the
	requirements above in the order: 1, 2, 3, 4, 9, 10, 5, & 6.
	Update the top 5 stories in the Product Backlog with acceptance criteria following the Gherkin "Given.
	When Then" syntax.
	Note: I also completed the Details and Assumptions because I'm unsure if assignment deliberately
	omitted them. (Top 5 stories are 1, 2, 3, 4 & 9).
\checkmark	Create a "technical debt" label.
$ \checkmark $	Add labels to all the stories in the Product Backlog of either "enhancement" or "technical debt".
\checkmark	Create a sprint milestone with a duration of 2 weeks, with the name "Sprint 1" in the title, and a sprint
	goal in the description.
\checkmark	Conduct a Sprint Planning meeting.
\checkmark	Add the top 4 stories to the sprint by assigning them to the sprint milestone.
\checkmark	Assign story points estimates.
\checkmark	Move these 4 stories to the Sprint Backlog.
\checkmark	Simulate a sprint by assigning the top story to yourself.
	#1
	Then move this story to the In Progress pipeline.
	#1
\checkmark	Move the story that you just assigned to yourself to Review/QA.
	#1
	Take the next story from the Sprint Backlog and assign it to yourself.
	#2
	#2
\checkmark	Move it to the In Progress pipeline.
	#2
\checkmark	Move the story in Review/QA to Done.
	#1
	Move the story from In Progress to Poviny/OA
1. 71	N/OVO TRO CTORY TROM IN DECOROCE to HOWOULD A

\checkmark	Take the next story off the Sprint Backlog, assign it to yourself, and move it to the in Progress pipeline.
	#3
\checkmark	Move the story that is left in Review/QA to Done.

✓ Leave the story that is in the In Progress pipeline where it is.

#3

#2

- - This means we never reached #4. It's still in the Sprint Backlog.
 - Only 1 and 2 are DONE.
 - 3 remains In Progress
 - 9, 10, 5 and 6 (in that order) remain in the Product Backlog
 - 7 and 8 remain in the Icebox
- Make sure that your burndown chart displays correctly.
- Share the URL of your kanban board for peer review. (Please click on "Invite your team" and copy the link which will be valid for 2 days. Please share this link as the URL of your kanban board for peer review.)